Phase II VT Commission on Judicial Operation Timelines*			May					J	une		July					August					Sept	ember		October					
Projects:	Week	1	Apr 2	3	4	1	2	3	4	1	2	3	4	1		2	3	4	1	2	3	4	1	2	3	4			3 4
Weighted Caseload Assessment Project	1,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,																												
A. NCSC designs and trains Judiciary re:																													
data collection				X	X	X	X																						
B. Judiciary collects data for caseload																													
assessment								X	X	?	X	X																	
C. NCSC analyzes data produced by																													
Judiciary													X	X	X		X												
D. Judicial and Court Staff Advisory																													
Committees review and recommend a set of																													
weights																		X	X	X	X								
E. NCSC and Judiciary report to															1														
Commission re: results of weighted caseload																													
assessment study (Sept. 11)																								X					
Online Scenario and Survey																													
A. NCSC designs and Judiciary posts																													
scenario and online survey			X	X	X	X	X	X	X	X	X	X	X																
B. Judiciary communicates about																													
availability of online survey				X	X	X	X	X	X	X	X	X																	
C. Judiciary compiles results of online																													
survey													X	X	X		X												
D. NCSC and Judiciary analyze results																		X	X	X	X								
E. NCSC and Judiciary Report to																													
Commission re: results of online survey (Sept. 11)																								X					
Focus Groups																													
A. Judiciary identifies and communicates																													
with selected constituencies re: Focus Groups		X	X	X	X	X	X	X	X																				
B. Judiciary invites and schedules Focus																													
Groups		X	X	X	X	X	X	X	X	X	X	X																	
C. NCSC designs scenario and preparation																													
survey for each Focus Group		X	X	X	X	X	X	X	X	X	X	X	X																
D. Judiciary delivers scenario and																													
preparation survey to each Focus Group		X	X	X	X	X	X	X	X	X	X	X	X																
E. Judiciary compiles results of preparation															1														
survey from each Focus Group				X	X	X	X	X	X	X	X	X	X	X															
E. NCSC and Judiciary analyze results of															1														
preparation survey from each Focus Group				X		X	X	X	X			X	X		X														
F. Facilitators conduct each Focus Group				X	X					X	X	X	X	X	X		X	X											
G. NCSC and Judiciary analyze results																													
from Focus Groups																		X	X	X	X								

Phase II VT Commission on Judicial Operation Timelines*		April			May				June				July					Au	ıgust		September				October			
H. NCSC and Judiciary report to								_															37					
Commission (Sept. 11)																							X					+
Projects:	Week	1	2	3	4	1	2	3	4	1 2	2	3 4	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2 3	4
Project Reports																												
A. NCSC and Judiciary deliver project reports to Commission (Sept. 11)																							X					
Final Report																												
A. NCSC and Judiciary in consultation with Commission members, work on draft of final report of Commission.																								X	X	X	X	
B. Commission meets to consider and adopt final report (October 16)																											X	
*Timeline & events Commission expects to accomplish [this is a working timeline, subject to change]																												